



cora

**The new standard
in project delivery.**

Cora Edge Project Portfolio Management



Delivery doesn't run on disconnection.

Your work is difficult enough already. Far too complex, in fact, to waste another second navigating silos in your system—or giving up and going with your best guess.

Yet most organizations are still stuck trying to manage schedules, costs, and risks—plus resources across scattered or disconnected tools that can't keep up with the pace or scale of work.

Cora Edge is the connection that clears up confusion and complexity.

It brings data, workflows, and execution into one unified system with the clarity and control modern delivery demands. It isn't another fix. It isn't another bolt-on automation tool or layer of reporting.

Cora Edge is the new way to run projects: one that anticipates problems earlier, keeps teams aligned, and gives leaders the confidence to execute without compromise.



One system. Total command.

If you're tired of patching together forecasts or relying on gut instinct, we have your back.

Cora Edge is fully integrated with your ERP, so it finds and unifies costs, schedules, and risk data across your organization. Then it gives you the total transparency to lead with clarity and act with confidence.

Integrate every moving part.

Consolidate schedules, costs, risks, and financials into one integrated system, eliminating conflicting numbers and reducing the operational lag of disconnected tools.

Expose what's really happening.

Replace delayed updates with real-time visibility that brings project status and variance into focus immediately—so leaders always see the true current state of delivery.

Standardize how work gets delivered.

Embed consistent structures, governance, and repeatable workflows across teams to reduce variability and keep large, complex programs running with discipline.

Sync your systems end to end.

Connect Cora Edge with your ERP and core business platforms, so operational and financial data stay aligned—without the reconciliation cycles that slow teams and programs down.

Stabilize your forecasts at scale.

Increase the accuracy of schedules and costs with integrated baselines and structured data. This keeps forecasts stable and exposes variance before it impacts performance.

End the chaos. Empower your teams.

Trying to fight spreadsheet fires across fragmented systems is a recipe for disaster. Cora Edge eliminates the mayhem by giving you and your teams one simple place to access the information that helps you act faster.

So your decisions are clearer, execution is sharper, and you can keep project costs under control.

Cut manual workloads.

Reduce the time wasted hunting for updates, piecing together spreadsheets, and rebuilding reports. You'll free project managers, engineers, and functional leads to focus on delivery.

Respond with speed when work goes off track.

Give teams the context and clarity to act early when tasks slip, dependencies tighten, or resource gaps emerge—it prevents avoidable rework and protects schedule stability.

Align teams on what comes next.

Ensure that project, field, and functional teams stay coordinated on priorities, handoffs, and upcoming demands, so work transitions cleanly and last-minute scrambles become a thing of the past.

Keep task-level progress on track.

Equip frontline teams with the organized task-level guidance they need to avoid stalls, reduce duplication, and keep daily work moving steadily forward.

Clear systemic blockers that slow delivery.

Unclog the bottlenecks, approval delays, and cross-team dependencies that routinely hold projects back—shortening cycle times and helping programs advance without friction.





Your workflow. Supercharged.

Cora Edge changes how you get work done by wrapping around agile, waterfall, or hybrid approaches—fueling them with automation, best practices, and early-warning insights.

So you see risks sooner and can prevent problems before they become project-shaping setbacks.

Build discipline into every project.

Apply structured stage gates, required checkpoints, and defined work sequences to keep assignments on track and maintain a disciplined delivery cadence across projects.

Turn your delivery method into a delivery engine.

Translate agile, waterfall, or hybrid practices into workflows and delivery rhythms teams can actually execute—not just reference in a playbook.

Spot risks long before they become roadblocks.

Uncover early-pattern deviations in schedule, scope, and throughput, so leaders can intervene upstream and prevent small issues from escalating into late-stage failures.

Orchestrate complex delivery without chaos.

Manage dependencies, milestones, and cross-team handoffs with structured workflows that keep large programs in sync and ensure downstream work starts ready, not in rework.

Let's connect.

It isn't simply about working together. It's about making sure your PPM works.

Cora Edge connects it all—data, workflows, and execution—so you and your teams can focus on the opportunity, instead of getting stuck in silos or caught up in out-of-control complexities.

It is an entirely new way to approach project delivery, and it's worth getting together.

Are you ready?

[Learn more about PPM at CoraSystems.com/Edge.](https://CoraSystems.com/Edge)

cora

